Project Schedule
Exldo. Residential, Soll Remediation Activities
Lios Angeles, California
Uodated - Week of 12/8/2014
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1 Exide - Residential Propety Soil Rernediation Activities 48 days? Mon 12/1/14 Wed 2/4/15 i
a2 Preconstruction 9days? Mon 12/1/14 Thu 12/11/14 ]
3 Coordination and/or Notification S days? Mon 12/1/14  Fri12/5/14 Jrm—————
e Landscape Inventories -GEEEERENEEER - Pucrta St 1day  Mon 12/1/14 Mon 12/1/14 100% pym
| D 3 |
5 Pre-Excavation Meeting - SHSBRBERES o Pucrta St 1day  Tue 12/2/14  Tue12/2/14 100% e
s Landscape Inventories - BB S3rd 5t /@B S 1dave  Fri12/5/14 Fri12/5/14 100% g
Indiana St. / GERRG. Alma Ave.
7 Pre-Excavation Mesting - &8 East 53rd St, 1day Frilz/5/14  Fril12/5/14 005 v
B Update Waste Profile - Republic Services lday  Wed 12/3/14 Wed 12/3/14 1009w
o Submittals 9days Mon 12/1/14 Thu12/11/14 i
i Site-Specific Health and Safety Plan lday  Mon 12/1/14 Mon 12/1/14 100% m
11 DiGAlert - GlBe @ 2 Puenta St 3days  Mon12/1/14 Wed 12/3/14 100% m
1 DIGAert - GBI ast S3rd 5t Jdays  Mon 12/1/14 Wed 12/3/14 100% m
13 DIGAlert - @B ast S3rd St. 3days  Tue12/9/14 Thu12/11/14
“aa CALOSHA T-1 Permit 1day  Mon12/1/14 Mon 12/1/14 100% wms
15 Soil Remediation "La Puerta St. (@SB ddays Thul2/4/14 Tue12/9/14
15 Mobilization of Equipment & Personnel lday  Thu1Z/4/14 Thu 12/4/14
17 Excavation & Stockpiling of Lead impacted Soil 3days  Thu12/4/14 Mon12/8/14 1655
18 Backfill/Compaction using Import Fil and Top Sail 1 day Tue 12/9/14  Tue 12/9/14 17
BT Transportation & Disposal of Lead Impacted 5oil 3 days Fril2/6/14  Tue 12/9/14 175%
20 Soil Remediation -8 La Puerta St. {EH) 7days  Thulz/4/14 Frilzf12/14
21 Mobilization of Equipment & Personnel 1 day Thu12/4/14  Thu 12/4/14 1655
) Excavation & Stockpiling of Lead Impacted Soil 3days  Mon 12/8/14 Wed 12/10/14 2155
23 Backfill/Compaction using Import Fill and Top Seoil 2 days  Thu12/11/14 Fri12/12/14 22
24 Transportation & Disposal of Lead Impacted Soil Sdays Mon 12/8/14 Fril2f12/14 2255
25 Landscape Restoration 2days  Thull/11/14 Fei12/12/14 2355 ]
26 $oil Remediation 4B South indiana St. (8Em) 6days Wed 12/10/14Wed 12/17/14 f 1
27 Mobilization of Equipment & Personnel 1day Wed 12/10/14 Wed 12/10/14 OWM
28 Excavation & Stockpiling of Lead Impacted Soil 4 days  Wed 12/10/14 Mon 12/15/14 275S WW%%WW%WWM
T2 Backfil/Compaction using Import Fill and Top Soil 2days  Tue 12/16/14 Wed 12/17/1428 0%’%%%%%%
30 Transportation & Disposal of Lead Impacted Soil 3days  Thul12/11/14 Mon 12/15/14 285S QWWWW%WZ%
31 Lantdscape Restoration 2days  Tue 12/16/14 wWed 12/17/14 2955 ﬁ%%%%@%%ﬂ
32 Soll Remediation -SEEIBEast S3rd St Sdays Mon 12/15/14 Fril2/19/14 i s |
a3 Mobilization of Equipment & Personnel lday Mon 12/15/14 Mon 12/15/14 Oﬁ;fwmz
!
" 34 Excavation & Stockpiling of Lead Impacted Soil 3days  Mon 12/15/14 Wed 12/17/14 3355 OSSR !
35 Backfill/Compaction using import Fill and Top Soil 2gays  Thul2/18/14 Fri12/19/14 34 0%%%%%%
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Project Schedule
Exlide Restdential, Soil Remadiation Activities
Los Angeles, California
Updated - Wepk of 12/8/2014
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D Task Name Duration Start Finish Predecessor. Now 30, 14 Dec 7,14 Dec34,"14 Dec21, 44 Dec28,'14 lan 4,'15 tan 11,15 jan 18,'15 Jan25,'15 feb 1,15 Feb 8, ¢
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36 Transportation & Disposal of Lead Impacted Soil 2days  Tue 12/16/14 Wed 12/17/14 3455 lﬂ%%%%%m
37 Landscape Restoration 2d¢ays  Thul2/18/14 Fri12/18/14 3555 Ménwm;zm
38 Soll Remediation g ast 53rd St B 17 days  Mon 12/22/14 Tue 1/13/15 ¢ i
39 Clear Debris & Trish for Wark Acea  ~ 2days  Mon 12/22/14 Tue 12/23/14 0% sy
40 Mobilization of Eq;:ipment & Personnel«* 1 day Mon 1/5/15  Mon 1/5/15 0‘-’?%%?
a1 Excavation & Stackpiling of L& Impacted Sofile Adays  Men1/5/15  Thul/8/15 4055 @WM%@WW%%
¥ .
42 Backfill/Compaction using imF8rt Fill and Top Soil 3 days Fri1/e/15  Tue 1/13/15 41 ' 0% %W%WWM@
43 Transportation & Disposal of Lead Impacted Soil 4 days Mon 1/5/15  Thu1/8/15 4155 U&WZWWM%%%
44 Landscape Restoration 3days  Fril/9/15  Tue 1/13/15 4255 WWMWW%%
45 Soll Remediation SREPEast 53rd St. IgEER) 7days  Mon 1/5/15 Tue1/13/15 T ¥
a6 Mobilization oPEuiprilht & Personnel 1 day Mon 1/5/15  Mon 1/5/15 0%@%%
47 Exvavation & Stotkpiling of Lead Impacted Soil Adays  Mon 1/5/15  Thul/8/15 4655 WMM%M%&%»
48 Backfill/Compd®on using Import Fill and Top Soil 3 days Frl1/9/15  Tue 1/13/15 47 i zu .
i :
49 Transportation & Disposal of Lead Impacted Soil Adays  Mon 1/$/15  Thu 1/8/15 4755 WW%WM?WWM
|
50 Landscape Restor®in 3 days Fri1/9/15  Tue 1/13/15 4855 O%WWMWMM%
51 Soil Remediation -G8 East S3rd St. &2 7days  Fri1/9/15 Won1/19/15 : 1
57 Mobilization of Equipment & Personnel 1day Fri1/9/15  Fri1f9/15 0%
53 Excavation & Stockpiling of Lead Impacted 5o0il 4 days Frli1/9/15  Wed1/14/15 5255 O%WW%M%%W%
54 Backfll/Compaction using Import Filt and Top Soil 3gays  Thu 1/15/15 Mon 1/19/15 53 O%WMWWM
55 Transportation & Bishosal of Lead Impacted Soil 4 days Fri1/9/15  Wed 1/14/15 5355 OWMWWW%W«%
56 Landscape Restoration Idays  Thu /15415 Mon 1/19/15 5455 O%WWW@WWW
57 Soll Remediation <SBF®East 53rd St. 7days  Fril/$/15  Mon1/19/1S r 1
58 Mobilization of Equipment & Personne! 1 day Fri 1/9/15 Fri1/9/15 O%W
59 Excavation & StoeckpBing of Lead tmpacted Soil 4 days Fri1/9/15 wed 1/14/15 5855 O%MWWMW%
&0 Backfill/Compaction using Import Fill and Top Soit Idays  Thu 1/15/15 Mon 1/158/15 59 | UWMMMWM%M
61 Transpartation & Bfbsal of Lead Impacted Soil ddays  Fri1f9f15  Wed 1/14/15 5955 n %@@m
"""" 62 Landscape Restoration 3days  Thu1/15/1S Mon 1/19/15 6055 OWM%’MWWWMXM
€3 Soil Remediation -G8 La Puorta St. EEI) 7 days Fril/16/15 Mon 1/26/15 f 1
54 Mobilization of Equipment & Personnel 1day Fri1/16/15  Fri1/16/15 ‘39‘?‘%@?‘%
65 Excavation & Stockpiting of Lead Impacted Soi! 4 days Fril/16/15  Wed 1/21/15 6455 m&é%?%@‘%f%@%{%//éf%ﬁ%’w
66 Backfill/Compaction using Impart £ill and Top Soil 3days  Thu1/22/15 Mon 1/26/15 65 % %WW%%W
&7 Transportation &Oisposal of Lead Impacted Soil 4 days Fri1/16/15  Woed 1/21/1S 6555 W}WMWWMMMMM
e Landscape Restoration 3days  Thu 1/22/15 Mon 1/26/15 6655 O
69 Soil Remediation 4EEBPSouth Indiana St. & 7days  Frl1/16/15 Mon 1/26/15 f i
70 Mabilization.of Equipment & Personnel 1day Fria/18/15  Fril/16/15 s
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Project Schedule
Exide Residantial, Soll Remedlation Activities
Los Angeles, California
Updated - Week of 12/8/2014
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71 Excavation & Stockpiling of Lead Impacted Sail ddays  Fril/16/15 Wed 1/21/15 7055 ‘ ﬁ%mwmwwmwm%mg :
72 Backfill/Compaction using Import fill and Top Soil 3days  Thu 1/22/15 Mon 1/26/15 71 f Dmnniniin
73 Transportation & Divposal of Lead Impacted Seil ddays  Frit/16/15  Wed 1/21/15 7155 G%WM@WM%W%M
k2N Landscape Restoration 3days  Thul/22/15 Mon 1/26/15 7258 Ow%WMM%«W%fW
75 Soil Remedietipn -EB south Alma St. B 7 days Fri /23715 tMon 2/2/15 { 1
T 76 Mobllization of Equipment & Personnel Tday  Fril/23/15  Fril/23/15 0%
77 Excavation & Stockpiling of Lead Impacted Soil 4 days Fri 1/23/15  Wed 1/28/15 7655 GW@WWMWW%%%%M%
% : :
78 aackﬁll/Compactxo‘; using tmport Fill and Top Soil 3days  Thul1/29/15 Mon2/2/15 77 i G%WMWM%{M
79 Transportation & Disposal of Lead tmpacted Soil 4 days Fri1/23/15  Wed 1/28/15 7758 OWWMKWM ’%
80 Landscape Restoraton Idays  Thu 1/29/15 Mon 2/2/15 7855 G%W%W@WM%%%&%
81 Soil Remedlation -GEEPSouth Alma St. ) 7days  Fril/23/15 ™Mon 2/2/15 1 1
a2 Mobilization of Equipment & Personnel 1day Fril/23/15  Fri1/23/15 o
a3 Excavation & Stockpiling of Lead Impacted Soil 4 days Fri 1/23/15  Wed 1/28/15 8255 D%@%%WX%X%W%%WM
. : :
&4 Backfill/Compaction :;ng {mport Fill and Top Soil 3days  Thu 1/29/15 Mon2/2/15 83 ’ O% T
83 Transportation & Disposal of Lead Impacted Soil 4 days Fri1/23/15  Wed 1/28/15 8355 O@W%’%%%W%W%W
i Landscape Restoration d3days  Thu1/29/15 Mon2/2/15 8455 ﬁ%@mfmﬁmﬁ@%@%
] Demobliization 3days  Mon 2/2/15 Wed 2/4/15 ‘r‘””"“‘”“””“‘”””*’?]
88 Demobilize Equipment and Support Facilities 3days  Mon 2/2/15  Wed 2/4/15 % %WWM
k-
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